COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2020

ESTI MATE SUMVARY 10: 12: 01
CONTI D C22794 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22794-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 3.0 DAYS TIME ALLOW 309 WORK DAYS
El Paso, N Colo Spngs near N Gate Blvd.|-25 nile 155 PERCENT TI MVE: 0.97 ORI G TI ME ALLOW 309 WORK DAYS
PRQJECT NO. PWOMVR40- 172
CO21- 1 25 | NTERCHANGE WATER QUALI TY
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
REDLI NE Pl PELI NE, LLC PAY PERI OD ENDI NG 06/ 22/ 2020 DATE TI ME STARTED 03/16/2020
19126 SHADOAOCD DR. DATE LET 01/ 23/ 2020 DATE WORK BEGAN 05/ 08/ 2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2020 DATE ACCEPTED
MONUNMENT CO 80131 (719)481-5777 DATE NOTI CE TO PROCEED 03/16/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 185, 052. 70 PARTI Cl PATI NG $ 53, 258. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 7,664, 700. 70 NON- PARTI Cl PATI NG 702, 102. 25 413, 406. 25
PERCENT COMPLETE: 9. 23% TOTAL EARNI NGS 755, 360. 25 413, 406. 25
FUNDS AVAI LABLE: $ 7,429,692.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 755, 360. 25 413, 406. 25
TOTAL CLAI M5 $ 0.00 RETAI NAGE -22,192.62 -11, 934. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 733, 167. 63 401, 472. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 733, 167. 63 401, 472. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 401, 472. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22794-BI D ESTI MATE RUN 06/ 22/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0003 10:12: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 4.000 0. 000
ACRE 0. 000 0. 00
18, 300. 00000 0. 000 0. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0015 202-00021 Removal of Manhol e 1. 000 0. 000
EACH 0. 000 0.00
1, 283. 00000 0. 000 0. 00
0020 202-00027 Renoval of Riprap 121. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00
0025 202-00035 Removal of Pipe 377.000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
0030 202-00155 Renoval of Wall 81. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0035 203-00010 Uncl assified Excavation (Conplete In Place) 1,297. 000 0. 000
cY 0. 000 0.00
98. 00000 0. 000 0. 00
0040 203-00050 Unsui tabl e Materi al 260. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
333. 00000 0. 000 0. 00
0050 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0. 00
0055 203-01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01594

0065

203- 01597

0070

203- 02330

0075

207- 00205

0080

208- 00002

0085

208- 00020

0090

208- 00033

0095

208- 00035

0100

208- 00041

0105

208- 00045

0110 208-00051

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggregat e Bag

Rock Check Dam

Concr et e Washout

Structure

*Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
110. 00000
39. 000
HOUR
290. 00000
24. 000
HOUR
44. 00000
3, 765. 000
cy
62. 00000
3, 697. 000
LF
6. 00000
303. 000
LF
2.00000
1. 000
EACH
8, 110. 00000
1, 080. 000
LF
5. 00000
13. 000
EACH
2, 482. 00000
14. 000
EACH
817. 00000
18. 000
LF

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
828. 000
828. 000

60. 000
130. 000
190. 000

0. 000
303. 000
303. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2020

51, 336

780.

606

817

.00

.00

.00

00

00

00

.00

.00

.00

00

.00

10: 12: 01

AMOUNT

51, 336

1, 140

606

817

.00

.00

.00

00

00

00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00070

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

208- 00300

0150

211- 03005

0155

212-00006

0160

212-00032

0165 213-00003

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

*Er osi on Control

Management

Tenporary Berms

Dewat eri ng

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

14. 000

5, 294. 00000

16. 000
HOUR
219. 00000

16. 000
HOUR
454. 00000

24.000
HOUR
93. 00000

8. 000
HOUR
220. 00000

90. 000
DAY
922. 00000

250. 000
LF
10. 00000

1. 000
LS
400, 000. 00000

11. 100

ACRE
875. 00000
7.100

ACRE
3, 105. 00000
11. 100

ACRE

948. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
3. 000
7.000

0. 000
0. 000
0. 000

0. 083
0. 083
0. 166

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2020

2,766

33, 200

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

10: 12: 01

AMOUNT

6, 454

66, 400

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 213-00012

0175

213- 00061

0180

213-00150

0185

216- 00201

0190

217-00020

0195

304- 06000

0200

506- 00030

0205

506- 00409

0210

506- 00412

0215

506- 00418

0220 507-00100

C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON
22794-BI D
PWQVR40- 172 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Spray-on Mul ch Bl anket 4.000
ACRE
3, 400. 00000
*Mul ch Tackifier 2,420. 000
LB
3. 05000
*Bonded Fi ber Matrix 5. 000
ACRE
3, 400. 00000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 14, 808. 000
Cl ass
Sy
2. 80000
*Her bi ci de Treat nent 8. 000
HOUR
202. 00000
Aggr egat e Base Course (C ass 6) 1, 547. 000
TON
63. 00000
G outed Riprap 7.000
cY
800. 00000
Soil Riprap (9 Inch) 6. 000
cYy
211. 00000
Soil Riprap (12 Inch) 118. 000
CcY
119. 00000
Soil Riprap (18 Inch) 2,733.000
cYy
113. 00000
Concrete Slope and Ditch Paving (Reinforced) 45. 000
cY

1, 091. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 12: 01

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22794-BI D ESTI MATE RUN 06/ 22/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0003 10: 12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-03050 Concrete Class D (Wall) 458. 000 0. 000
cY 0. 000 0.00
1, 206. 00000 0. 000 0. 00
0230 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 583. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 060. 000 0. 000
LF 0. 000 0.00
98. 00000 0. 000 0. 00
0240 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 630. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0245 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 491. 000 0. 000
LF 0. 000 0.00
159. 00000 0. 000 0. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 995. 000 0. 000
LF 0. 000 0. 00
222. 00000 0. 000 0. 00
0255 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 555. 000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
0260 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 989. 000 591. 000
LF 664. 000 212, 480. 00
320. 00000 1, 255. 000 401, 600. 00
0265 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 553. 000 0. 000
LF 0. 000 0.00
379. 00000 0. 000 0. 00
0270 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 605. 000 0. 000
LF 0. 000 0. 00
557. 00000 0. 000 0. 00
0275 603-01665 66 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 180. 000 0. 000
LF 68. 000 37, 060. 00

545. 00000 68. 000 37, 060. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22794-BI D ESTI MATE RUN 06/ 22/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0003 10: 12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 29. 000 0. 000
(Conplete In
LF 29. 000 4, 408. 00
152. 00000 29. 000 4, 408. 00
0285 603-02545  68x43 Inch Reinforcenent Concrete Pipe Elliptical 37.000 0. 000
(Conpl ete
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0290 603-10120 12 Inch Corrugated Steel Pipe 61. 000 0. 000
LF 0. 000 0. 00
137. 00000 0. 000 0. 00
0295 603-50036 36 Inch Plastic Pipe 6. 000 0. 000
LF 0. 000 0. 00
269. 00000 0. 000 0. 00
0300 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,672. 00000 0. 000 0. 00
0305 604-00310 Inlet Type C (10 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
6, 697. 00000 0. 000 0. 00
0310 604-00315 Inlet Type C (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 687. 00000 0. 000 0. 00
0315 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1. 000 5,921. 00
5, 921. 00000 1.000 5,921.00
0320 604-00510 Inlet Type D (10 Foot) 12. 000 0. 000
EACH 0. 000 0.00
7,860. 00000 0. 000 0. 00
0325 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
24, 863. 00000 0. 000 0. 00
0330 604-00515 Inlet Type D (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00

10, 217. 00000 0. 000 0. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22794-BI D ESTI MATE RUN 06/ 22/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0003 10: 12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 00520 Inlet Type D (20 Foot) 2. 000 0. 000
EACH 0. 000 0.00
12, 740. 00000 0. 000 0. 00
0340 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 219. 00000 0. 000 0.00
0345 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
15, 452. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 1. 000 8,152. 00
8, 152. 00000 1.000 8, 152. 00
0355 604-30015 Manhol e Sl ab Base (15 Foot) 14.000 1.000
EACH 0. 000 0.00
11, 021. 00000 1. 000 11, 021. 00
0360 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 1.000
EACH 1. 000 13, 206. 00
13, 206. 00000 2.000 26, 412. 00
0365 604-30025 Manhol e Sl ab Base (25 Foot) 4.000 0. 000
EACH 0. 000 0. 00
18, 560. 00000 0. 000 0. 00
0370 604-30030 Manhol e Sl ab Base (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
17, 203. 00000 0. 000 0.00
0375 604-31010 Manhol e Box Base (10 Foot) 5. 000 0. 000
EACH 1.000 17, 803. 00
17, 803. 00000 1. 000 17, 803. 00
0380 604-31015 Manhol e Box Base (15 Foot) 8. 000 1.000
EACH 0. 000 0. 00
19, 989. 00000 1.000 19, 989. 00
0385 604-31020 Manhol e Box Base (20 Foot) 6. 000 0. 000
EACH 0. 000 0. 00

25, 354. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 604-31030

0395

607-11525

0400

609- 23000

0405

625- 00000

0410

626- 00000

0415

626- 01114

0420

700- 70010

0425

700- 70035

0430

700- 70111

0435 700-70380

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Manhol e Box Base (30 Foot)

*Fence (Pl astic)

Gutter (Special)

Construction Surveying

*Mbbi | i zati on

*Public Information Managenent

(Tier 1V)

F/ A M nor

Revi si ons

Cont ract

F/ A Medi an Access

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

3. 000

26, 769. 00000

8, 347. 000

LF
1. 50000
586. 000

LF
154. 00000
1. 000

LS

105, 000. 00000

1. 000

LS
62, 425. 00000
300. 000

DAY
22.00000
145, 500. 000

F A
1. 00000
175, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
175, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 166
0. 083
0. 249

0. 000
0. 250
0. 250

31. 000
25. 000
56. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2020

8,715

15, 606

550.

.00

.00

.00

00

25

00

.00

.00

.00

.00

10: 12: 01

AMOUNT

26, 145

15, 606

1, 232.

.00

.00

.00

00

25

00

.00

.00

.00

.00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22794-BI D ESTI MATE RUN 06/ 22/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0003 10: 12: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 700-70589 F/ A Environmental Health & Safety Management 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 8,131,794.70 % 413,406.25% 702, 102.25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
47, 308. 00000 1. 000 47, 308. 00
0450 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,975. 00000 2.000 5, 950. 00
CAT 0400 CURRENT AMT $ 53,258.00 % 0.00$ 53, 258. 00

PRQJECT TOTAL CURRENT AMI $ 8,185, 052.70$% 413,406.25% 755, 360. 25



